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Directorate of Civil Works

Indicator
Number Indicator Title Rating Status

Slide
Number

CWO1 FY96 General Investigations, Expenditures A 4

PROG1 General Investigations (G.I.) Expenditures versus Baseline Goal 5

CW02 FY96 Construction, General Expenditures R 7

PROG02 Construction General (C.G.) Expenditures versus Baseline Goal 8

CW03 FY96 Operation & Maintenance, General Expenditures G 10

PROG03 Operation & Maintenance (O&M), Expenditures versus Baseline Goal 11

CW04 FY96 Flood Control, MR&T, Expenditures G 13

CW05 Congressional Adds of Projects Not In the President’s Budget G 15

PROG05 Execution of Congressional Adds (New Adds Only) 16

CW06 Survey Investigations, Reconnaissance reports (Regular) A B 18

PLAN01 Division Performance (Regular) 19

PLAN02 Survey Investigations, Reconnaissance reports (Expedited) A 21

PLAN03 Division Performance (Expedited) 22

CW07 Survey Investigations, Feasibility Studies G B 24

PLAN04 Division Performance (Feasibility Reports) 25

Index of Indicators (3Q - FY97)

B - Brief    I - Information   S - Special Interest   N - Not Addressed



Directorate of Civil Works

Indicator
Number Indicator Title Rating Status

Slide
Number

CW08 Award of Continuing Authorities Construction Contracts A B 27

PLAN04 Division Performance (Continuing Authorities Contracts) 28

CW09-10 Private Sector Contracting A B 30

PRIV01 Private Sector Contracting - Planning G 31

PRIV02 Private Sector Contracting - Engineering R 32

CW11 Design Completion for Construction Contracts** R B 34

ENGR01 Division Performance (Design Completion) 35

CW12 Award of Construction Contracts** R B 37

ENGR02 Division Performance (Construction Awards) 38

CW13-14 Regulatory Program G 40

REGL01 Division Performance - Permits Completed within 60 Days 41

REGL02 Division Performance - Permits Completed within 120 Days 43

CW15 PRIP Obligations G 45

OPER01 Division Performance (PRIP Obligations) 46

Index of Indicators (3Q - FY97)

B - Brief    I - Information   S - Special Interest   N - Not Addressed



FY 97 General Investigations, Expenditures
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3Q97 General Investigations (GI),
Execution By MSC/Lab/FOA
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General Investigations (GI)
3Q FY 97 Expenditures

PROGRAM GOAL:  Wisely use the full amount of available GI funds

CURRENT YEAR OBJECTIVES:  Expend 95% of the scheduled amount of GI funds during the fiscal year.

3RD QTR  RESULTS:  Overall, the 3rd quarter execution rating is ‘AMBER’ because expenditures are less than
92% of the scheduled amount.

CURRENT YEAR RESOURCES:  $188M (including carryover) of which $161M  is scheduled for the MSCs,
Labs, and FOAs.

IMPACT STATEMENT:  Six MSCs and did not achieve a ‘GREEN’ rating.  NWD, LRD, SAD, and SPD received
a  ‘RED’ rating.  MVD and NAD received an ‘AMBER’ rating.  NWD rating is attributed to schedule slips because
of flood fighting efforts earlier in the FY and sponsor tardiness in obtaining right-of-entry.  MVD rating is
attributed  to the MVR performance which is under  LRD financial management through the  FY.

ANALYSIS AND CORRECTIVE ACTION:  The Districts, Labs, and FOAs should review their FY 97 schedules
and offer for revocation any surplus funds.  The funds that are not scheduled or are otherwise available should
be identified for revocation  as soon as possible so that they may be reprogrammed to other studies or projects
that have a need for additional funds.  Act language funds cannot be revoked or reprogrammed .  MVD fessups
total $1.9M; SPD fessups total $3.1M

AS OF: 30 June 1997                          POC:    Ken Hall                             ASSESSMENT: AMBER

CW01



FY 97 Construction, General, Expenditures
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FY 97 Construction General (C,G) Execution

PROGRAM GOAL: Wisely expend the full scheduled program level for C,G funded activities
CURRENT YEAR OBJECTIVES: Expend 95% of the scheduled program amount during each
quarter and overall
END OF YEAR PREDICTION: $1.0 billion
CURRENT YEAR RESOURCES: $1.1 billion

IMPACT ASSESSMENT:  With deficit reduction being a major focus of the OMB FY 96 & FY 97
budget reviews, our ineffective use of the C,G funds in years prior to FY 95 resulted in reduced
funding this year and in the outyears

ANALYSIS AND CORRECTIVE ACTION:  The FY 97 schedules were carefully scrutinized to
insure they were realistic and met highest priority needs  Cumulative expenditure rates ranged
from -17.2% deviation from the goal to 22.6%.  Performance was generally lower, with only
three divisions in the green, while five divisions were green.  Weaker performance by the green
divisions were unable to keep overall program levels in the green, and performance of
scheduled work during the quarter dropped to only 77% of scheduled amounts.  As a result,
overall performance dropped into the red.

AS OF: 30 Jun 97  POC: CECW-BE, J. Durkay, 202-761-8594   ASSESSMENT: RED

CW02



FY 97 Operation & Maintenance, General,
Expenditures
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3Q FY 97 Operation & Maintenance,
General Expenditures
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FY 97 Operation & Maintenance General
(O&M, G) Execution

CW03

PROGRAM  GOAL, OBJECTIVES AND RATING CRITERIA :  Effective and efficient utilization of resources consistent with
Congressional actions and Administration policy to operate, maintain and repair water resources projects for which the Corps
is responsible. The objective is to expend at least 96 percent of  available O&M  funds on authorized and justified work by the
end of the fiscal year.  A green rating would be within 2 percent of the goal or 94 percent.  Amber shows performance
between 90 and 94 percent and red  is less than 90 percent

3QFY97 RESULTS:  Total actual O&M  expenditures through the third quarter of FY 1997 were $1,115,571.million , or
slightly over 2.5 percent greater than the goal  for the quarter  --   resulting in a green rating.

CURRENT YEAR RESOURCES: FY 1997 Appropriation: $1697 million, plus $19 million supplemental for Hurricane Fran,
plus $150 supplemental for Northwest, Gulf, and upper Mississippi Valley floods, plus FY 1996 unexpended carryover
(96x3123) $91 million equals $1,957 million.

IMPACT STATEMENT:  Full use of the available O&M  funds allows more flexibility to meet unanticipated requirements.
Reprogramming actions are limited to the use of funds made available through normal savings and slippages which occur
from  changed site conditions, favorable contract bids or delayed contract earnings.  Adjustments are permitted only to
accomplish justified maintenance that is necessary due to emergency, funded work slipped from prior years or work moved
ahead from approved budget for FY 1998.

ANALYSIS AND CORRECTIVE ACTION:  All  of  the 8 MSC's, as organized beginning  1 April 1997, were rated green with
an aggregate  expenditure, including Labs and FOA's, of  $1,115,571 million, 98.5% of total scheduled expenditures.  This
reflects overall exceptional performance  during a period of MSC restructuring and large and small contract awards which
were frozen, Corps-wide, in April and May pending  enactment of emergency supplemental appropriations.  The outlook for
year-end performance is about 93 to 94 percent with plans to apply unexpended balances to finance unbudgeted needs in FY
1998.

AS OF 30 Jun 97 POC:  Joseph Bittner, 202-761-0799 ASSESSMENT: GREEN



FY 97 Flood Control, MR&T, Expenditures
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FY 97 Mississippi River & Tributaries Execution

PROGRAM GOAL: Wisely expend scheduled dollars to meet stated goals for authorized
MR&T activities.

CURRENT YEAR OBJECTIVES: Expend MR&T funds at a composite rate of at least 95%
of the stated goals and component rates of 95% for surveys; 95% for Construction and
96% for O&M.

END OF YEAR PREDICTION: With the supplemental, may exceed 100% overall.

CURRENT YEAR RESOURCES: $322 M plus $20M supplemental

IMPACT ASSESSMENT: None

ANALYSIS AND CORRECTIVE ACTION: Over all program executed in an outstanding
manner, no corrective action required.

AS OF: 30 Jun 97      POC: D. Ohnstad, CECW-BC (761-0498)        ASSESSMENT: Green

CW04



Congressional Adds of Projects Not In
The President’s Budget
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FY 97 Congressional Adds (New)
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FY 97 Congressional Adds (New)

PROGRAM GOAL:  To comply with Congressional intent by scheduling and starting
all Congressional Adds in the fiscal year they are added.

CURRENT YEAR OBJECTIVES:  Schedule and start all new Congressional Adds.

END OF YEAR PREDICTION:  To schedule and start all 88 new Congressional
Adds.

IMPACT ASSESSMENT:  Starting Congressional Adds in the fiscal year they are
added reflects our responsiveness to the directions of Congress in their efforts to
address specific water requirements.

ANALYSIS AND CORRECTIVE ACTION:  87 (101%) of the  86 Congressional Adds
scheduled to start in the 3rd quarter have started. NWD received no new adds this
year.  Only one remaining new congressional add is left to begin this FY.

AS OF: 30 June 1997             POC: Wanda P. Cook            ASSESSMENT: GREEN

CW05



Survey Investigations
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Program Performance Goal: Complete 42 of 47 Scheduled
Reconnaissance Completions (90%) within the legislative
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Regular Reconnaissance Studies

PROGRAM GOAL:  Meet  scheduled number of completions in 12, but not more than 18
months.

CURRENT YEAR OBJECTIVES:  Complete 47 studies. (Green > or = 90% completed,
Amber < 90%, but > or = 80% completed, Red < 80% completed)

END OF YEAR PREDICTION:  Green

CURRENT YEAR RESOURCES:  55 studies underway, and 87 prior completions under
review or FCSA not executed.

IMPACT ASSESSMENT:  None

ANALYSIS AND CORRECTIVE ACTION:  LRD, SAD, SPD, and SWD completed 100% of
scheduled studies.  MVD, NAD, NWD,  and POD completed less than 80% of scheduled
studies.  Overall 86% of scheduled studies completed.

AS OF: 30 Jun 97  POC: CECW-PM, R. Smith, 202-761-1976   ASSESSMENT: Amber

CW06B

Division Performance on Completions, Year to Date



Survey Investigations
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Expedited Reconnaissance Studies
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Survey Investigations

PROGRAM GOAL:   Meet  scheduled number of completions in 6 to 9 months.

CURRENT YEAR OBJECTIVES:   Complete 39 studies. (Green > or = 90% completed,
Amber < 90%, but > or = 80% completed, Red < 80% completed)

END OF YEAR PREDICTION:  Green

CURRENT YEAR RESOURCES:  47 studies underway, and 15 scheduled to start this FY.

IMPACT ASSESSMENT:  None

ANALYSIS AND CORRECTIVE ACTION:  Five Divisions completed 100% of scheduled
studies.  One division missed two completion dates.  Two divisions had no studies
scheduled.  Overall 83% completed

AS OF: 30 Jun 97  POC: CECW-PM, R. Smith, 202-761-1976   ASSESSMENT: Amber

CW06A

Expedited Reconnaissance Studies
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Feasibility Studies
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Feasibility Studies

PROGRAM GOAL:  Meet  scheduled number of completions.

CURRENT YEAR OBJECTIVES:  Complete 18 reports. (Green > or = 80% completed,
Amber < 80%, but project > or = 80% by year end, Red < 80% completed)

END OF YEAR PREDICTION:  Green

CURRENT YEAR RESOURCES:  95 reports underway, 86 cost shared or IWW.

IMPACT ASSESSMENT:  None

ANALYSIS AND CORRECTIVE ACTION:  NAD and SAD completed 80% or more of
scheduled reports.  LRD and MVD completed less than 80% of scheduled studies.  NWD,
POD, SPD  and SWD had no studies scheduled.  Overall 82% of scheduled studies
completed.  Current schedules show completion of 80% by year end, however, one
additional study slippage will put us below the 80% target.

AS OF: 30 Jun 97     POC: CECW-PM, R. Smith, 202-761-1976      ASSESSMENT: Amber

CW07

Division Performance on Completions, Year to Date



Award of Continuing Authorities
Construction Contracts
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Goal: Award 36 of 44 Scheduled Awards (80%).
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Continuing Authorities

PROGRAM GOAL:   Issue initial funding for construction by baseline date.

CURRENT YEAR OBJECTIVES:  Issue funding for 44 projects.  (Green > or = 80%
completed, Amber < 80%, but project >80% completed by year end, Red < 80% completed)

END OF YEAR PREDICTION:  Green

CURRENT YEAR RESOURCES:  537 projects underway from study through construction.

IMPACT ASSESSMENT:  None

ANALYSIS AND CORRECTIVE ACTION:  MVD, NWD and SAD awarded 100% of
scheduled contracts.  LRD, NAD, POD, SPD and SWD awarded less than 80% of
scheduled contracts.  Forecast indicates better than 80% by year end.

AS OF: 30 Jun 97  POC: CECW-PM, R. Smith, 202-761-1976   ASSESSMENT: Amber

CW08

Division Performance on Awards, Year to Date
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Private Sector Contracting (Civil Works)
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Private Sector Contracting (Civil Works)
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Private Sector Contracting (Civil Works)
PROGRAM GOAL:  To increase the level of Private Sector Contracting for Civil Works Planning,
Engineering and Design, and Construction Phase Services.  The programmatic goals are Planning 35%
and Engineering 40%.

CURRENT YEAR OBJECTIVES (AND RATING CRITERIA):  That all MSC’s meet the assigned
contracting goals at the end of the fiscal year.  MSC’s provided schedules.  (Green - Meets or exceeds
quarterly schedule; Amber - Not more than 5 percentage points below quarterly schedule; Red - More
than 5 percentage points below quarterly schedule).

FY96 RESULTS:  Planning 32.3%; Engineering 31.6%; Calculation method changed for FY97.

CURRENT YEAR RESOURCES:  Project Funds

IMPACT STATEMENT:  Committee language requires that contracting be increased.  Failure to make the
goals could result in more restrictive goals being included in future legislation.

ANALYSIS AND CORRECTIVE ACTION:  For Planning three MSC’s are RED at the end of the third
quarter.  For Engineering three MSC’s are AMBER and one MSC is RED at the end of the third quarter.
Continued MSC command emphasis is required to recover the schedule.  The overall analysis for year
end is PLANNING - Green - 35% and ENGINEERING - Red - 37%

AS OF DATE:  18 July 1997             POC:  Charles Pearre / Susan Turek             ASSESSMENT:  RED

CW09-10



Design Completion for Construction Contracts*
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Design Completion for
CG and MR&T Construction Contracts
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Design Completion for
CG and MR&T Construction Contracts

PROGRAM GOAL:  To complete 90% of the 154 scheduled designs.

CURRENT YEAR OBJECTIVES:  To complete 138 of the 154 scheduled designs ($1.3B construction).

END OF YEAR PREDICTION:  Based on a 4 year historical trend FY97 prediction is 108 completions (70% of
scheduled program). Continue substantially below 90% goal.

CURRENT YEAR RESOURCES:

IMPACT ASSESSMENT:  Large FY98 construction program may be at risk due to delays.

ANALYSIS AND CORRECTIVE ACTION:

*  Execution through 3rd qtr is 80% of  3Q FY97 schedule.
*  76 designs (41% of total program) scheduled for completion in last quarter.
*  Continue to head toward worst year on record.
*  Sponsor delay, flood related issue and real estate continue to be primary reasons for slippages.
*  Corrective Action:  Due to large number of projects forecast for completion in 4th Qtr and variety of reasons
for slippage, need to emphasize more conservative scheduling at beginning of year.

AS OF:  30 JUNE 1997                          POC:      Jack Bickley, 202-761-8892                 ASSESSMENT:  Amber

CW11
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Award of Construction Contracts*
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Goal: Award 130 of 144 Scheduled Awards (90%).
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Award of
CG and MR&T Construction Contracts

PROGRAM GOAL:  To complete 90% of scheduled construction contract awards.

CURRENT YEAR OBJECTIVES:  To complete 130 of 144 scheduled awards ($760B construction)

END OF YEAR PREDICTION:  Based on historical trends, predict 94 construction contract awards.

CURRENT YEAR RESOURCES:

IMPACT ASSESSMENT:

*Only SPD performed well this quarter (6 actual, 6 scheduled), although 10/13 cumulatively.

*MVD awarded 11 of 30 scheduled awards during 3rd qtr.

*Overall, major problems with sponsors and other real estate delays (17 awards affected).
ANALYSIS AND CORRECTIVE ACTION:

*Slow 3rd quarter coupled with large 4th qtr schedule indicates we will have another subpar year.

Corrective Action:  Need to focus on better, more realistic scheduling of work.  Poor showing this year,
coupled with predicted slippage in FY97 design completions, will compound “end of year” scheduling
problem for FY98.

AS OF:     30 JUN 97           POC:   JACK BICKLEY, 202-761-8892                    ASSESSMENT:  RED

CW12
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Regulatory Program

PROGRAM GOAL:  To complete in less than 60 days 85-95 percent of all actions.

CURRENT YEAR OBJECTIVES:  Districts meet the 85-95% goal each quarter.

END OF YEAR PREDICTION:  Most districts are within the 85-95% goal.

CURRENT YEAR RESOURCES:  $101 million, 1150 Regulatory FTEs.

IMPACT ASSESSMENT:  This standard measures the total level of service received by
the public.

ANALYSIS AND CORRECTIVE ACTION:  3rd quarter 1997 Corpswide performance
was 95% of all actions completed in less than 60 days.  All divisions met the goal for this
quarter.

AS OF: 30 Jun 97     POC: C. Robertson, 761-0202         ASSESSMENT:  Green
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Regulatory Program

PROGRAM GOAL:  To complete in less than 120 days 70-80 percent of all standard actions.

CURRENT YEAR OBJECTIVES:  Districts meet the 70-80 percent goal each quarter.

END OF YEAR PREDICTION:  Most districts are within the 70-80% goal.

CURRENT YEAR RESOURCES:  $101 million, 1150 Regulatory FTEs.

IMPACT ASSESSMENT:  This standard measures the total level of service received by the public.

ANALYSIS AND CORRECTIVE ACTION:  Corpswide performance for the 3rd quarter of 1997 was 81%
of all standard actions completed in less than 120 days.  Standard actions do not include permits for
projects approved with nationwide general permits and regional general permits, or where a
determination is made that no permit is required.  Most standard permits are complex and require more
than 60 days to evaluate.  All divisions, with the exception of SPD and SWD, met the goal this quarter.
The Albuquerque District and the Fort Worth District did not meet the goal, both due to applicant delays
and 401 water quality certification.

AS OF:  30 Jun 97                POC:  C. Robertson, 761-0202                    ASSESSMENT:  Green
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PRIP - Obligations
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FY97 PRIP - Obligations
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FY 97 PRIP - Obligations

Obligations of 92% by end of FY
Program Goal:   Purchase/replace needed revolving fund plant and equipment to maintain
robust civil works program
Current Year Objectives:   Obligations of 92% in FY 97 (green  met goal; amber 87% to
91.9%; Red less than 87%)

End of Year Prediction: Green
Current Year Resources:   $71.7 Million

Impact Assessment:   Achieving the obligation goal established for current year program
assures resource availability for future capital acquisitions.

Analysis and Corrective Action:  None.  Only one division is below the goal.  SPD ‘s
program included purchases for the division lab.  These purchases are being canceled and
the funds will not be obligated.

As of:  30 June 1997     POC:  Jo Gilbert, CECW-OM, 202-761-0245    Assessment:  green
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